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SUMMARY OF EVENTS 

Initial Situation: 

The Duane Marine Salvage Corporation site is located at 26 
Washington Street in Perth Amboy, Middlesex County, New 
Jersey (Figure 1). The site directly borders the Arthur 
Kill, a navigable waterway of the United States. Approximate­
ly 3,500 metal 55-galIon drums, two dozen metal tanks, six 
tankers, three box trailers, and six rol1-off dumpsters have 
been abandoned on the five acre site (Figure 2). There are 
also two trucks, construction debris, and piles of spent boom 
and sorbent material scattered throughout the site. 

Duane Marine Salvage Corporation was an oil spill cleanup V 
contractor that opened this site for storage, treatment, 
blending, and reprocessing of waste oils. The New Jersey 
Department of Environmental Protection (NJDEP) issued a 
temporary operating authorization of this facility on May 9, 
1978 for acceptance of the fo1 lowing waste types: tank bottoms 
waste oils, oil sludge, solvents, acids, alkali solutions, 
and flammable liquids. 

The facility was not authorized to accept PCB waste which has 
been found at the site. On July 7, 1980 a major fire at 
General Cable located in the Perth Amboy Industrial Center 
(on Washington Street) spread to the adjoining Duane Marine 
facility resulting in the destruction of several buildings, 
boats, and vehicles. Approximately 2,000 55-gal Ion drums of 
waste chemicals were consumed during the fire. Subsequent to 
the fire, Duane Marine Salvage Corporation expressed no 
interest in continuing operations and abandoned the site. 

The threat of exposure from the Duane Marine site to the 
public or the environment is multifold. The site was unsecur­
ed, permitting individuals to come in direct contact with 
hazardous substances, Children had been observed on-site 
during EPA inspections and previous attempts by NJDEP to 
repair the fence and secure the site have been unsuccessful 
in preventing trespass. Recent vandalism was evident from 
the presence of beer bott les/cartons , fireworks, and possibly 
bullet holes in a few of the tanks. 

In addition, secondary Containment measures are virtually 
non-exi s tent, as any run-o f f from a spill/fire would flow into 
the Arthur Kill, a navigable waterway of the United States. 
Although this waterway is not of high quality, local residents 
utilize it for fishing and recreational activities. 



Figure 1 
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Rem oval Action: 

The following removal plan was developed and implemented: 

1. A containment boom was deployed to contain oil 
seeping from facility shoreline into the Arthur 
Kill. 

2. A search for the source of the seeping oil was 
conducted. 

3. Oil samples were analyzed for PCB's and fingerprint 
identification. 

4. Oil contaminated soil was removed for disposal. 

5. The fence was repaired. 

6. The first and second floor windows outside the fenced 
area were boarded up. 

7. The open roll-off containers were covered or closed. 

8. A guard service was retained to prevent trespass. 

Chronology of Events: 

July 12, 1984 EPA, NJDEP, and U.S. Coast Guard (USCG) 
responded to the site after an adjacent 
facility (Perth Amboy Dry Dock) reported 
oil to be seeping from the abandoned Duane 
Marine site into the Arthur Kill. The 
USCG did not take the original action 
because oil was believed to be coming from 
the aboveground 250,000 oil storage tank 
known to contain PCB contaminated oil at 
the Duane Marine site. EPA, under a limited 
immediate removal action hired the Zone I 
Emergency Cleanup Services Contractor 
(ERCS), 0. H. Materials (Contract #68-01-
6893), to deploy a boom to contain the 
spill. Oil samples were collected and 
analyzed for PCB's. Results were below 
the 10 ppm detection limit. 

July 13, 1984 USCG took responsibility for the oil spill 
under the Clean Water Act 311 K Fund 
because the oil at the time could not be 
confirmed to becoming from the Duane 
Marine site based on further field investi­
gation. 0. H. Materials removed their 
boom. The USCG contractor deployed a new 
boom. NJDEP checked the 250,000 gallon tank 
and found tank 1/5 full instead of 4/5 
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July 18, 1984 

July 20, 1984 

July 23, 1984 

full as recorded in 1982 (the reason is 
not known). Oil removal from river 
underway. 

A meeting was held between EPA and NJDEP. 
EPA agreed to secure and stablize the site 
and look for the source of the PCB contami 
nated oil, NJDEP agreed to provide main­
tenance of the security measures once they 
were in p1 ace. 

The Action Memorandum authorizing the 
additional CERCLA removal action was 
approved. 

The additional removal action activities 
began. Traces of oil were found between 
250,000 gallon tank and shoreline at water 
table. Secured one roll-off that had 
spilled open. Covered two roll-off con? 
tainers. 

July 24, 1984 O.H. Materials started to board up windows 
outside the fenced area. 

July 25, 1984 
and 

July 26, 1984 

O.H. Materials continued boarding up 
windows and securing the roll-off 
containers. Excavation between the 
250,000 gallon tank and the shoreline 
revealed a quantity of scrap metal coated 
with heavy oil at the water table. Finger 
print oil analysis revealed that this oil 
matched the oil seeping from the shoreline 
PCB analysis results were below the 10 ppm 
detection limit. A skid mounted vacuum 
tank was brought on site.to contain the 
oil removed from the excavation trench. 

July 27, 1984 

July 30, 1984 

A large pipe was found in excavation 
trench. The city of Perth Amboy had no 
record of this pipe. 

A roll-off container was brought on site 
and filled with oil contaminated soil. 
The skid mount vacuum tank was emptied, 
its contents drummed and the unit removed 
from the site. The excavation pit was 
backfilled. 

August 2, 1984 

August 3 , 1984 

Fence repairs began. 

Fence repairs completed. USCG had paid 
125% of the cost of the boom and now owned 
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it. USCG gave EPA the boom and the 
responsibility for maintaining it. 

Augu st 10, 1984 

September 5, 1984 

USGG removed 1 roll-off container of spent 
sorbent material for disposal from its 
cleanup action. 

Signs of vandalism again occurred at the 
northeast corner of the fence and one 
boarded up window was no longer secure. 
Boom and sorbent sweep were in place. 

September 12, 1984 Additional signs of vandalism (broken 
inner windows, a break in the fence, and a 
drum that had been tampered with) noticed 
even though security measures were in 
place. Oil contaminated soil removed for 
disposal at Fondassey Enterprises, Oregon, 
Ohio (RCRA I.D. #NJP000783746) . Fence in 
northeast corner resecured. Several 
boarded windows were also resecured. The 
boom was intact and will remain indefinite­
ly. 

November 29, 1984 After unsuccessful attempts to get State/ 
local security, EPA working through the 
ERCS contract provided security guard 
service on site during daylight hours. 

December 4, 1984 EPA Issued a 106 Administrative Order to 
potentially responsible parties for cleanup 
of all above ground contamination and the 
removal of obvious surficial soil contamination 

December 13, 1984 EPA met with the responsible parties to 
discuss the 106 Administrative Order. The 
responsible parties had formed a consortium 
called the DM Steering Committee. 

December 16, 1984 Responsible party, DM Steering Committee 
took over site security increasing it to a 
twenty-four (24) hour basis and stabilized 
the site on December 17-18, 1984. 
Responsible parties to submit a work plan 
that involves a two phase clean-up action. 
Phase I will be the inventory of all wastes 
and compatibility testing. Phase II 
addresses the cleanup and disposal of all 
above ground waste and removal of all 
surficial contaminated soil. OSC will 
monitor the responsible party cleanup. 
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EFFECTIVENESS OF REMOVAL ACTION 

Responsible Party: 

The former site operator, Duane Marine Salvage Corp., did not 
respond to legal notices issued by NJDEP to clean up the site. 
Only after further investigation and the issuance of an 
Adninistrat ive Order under Section 106 of CERGLA did potentially 
responsible parties act. 

State and Local Forces: 
The State of New Jersey had been unable to. get an adequate 
response from the responsible party. NJDEP provided data 
necessary to justify the expenditure of Federal funds. NJDEP 
was planning to start a removal action at the site within the 
next 3 months, but was unable to secure and stablize the site 
at the time the removal action was deemed appropriate by 
NJDEP and EPA. 

All Federal Agencies and Special Forces: 

The U.S. EPA and the Weston/SPER technical Assistance Team of 
Region II developed the site stabilization plan. EPA directed 
its implementation. these security and stabilization measures 
were conducted by O.H. Materials, the Zone I ERCS Contractor. 
The Regional Response Team (RRT) was not activated nor was 
the Coast Guard Strike Team or EPA's Environmental Response 
Team (ERT) required. 

RECOMMENDATIONS OR IMPROVEMENTS OF RESPONSE ACTION 

None . 

PROBLEMS ENCOUNTERED 

The ERGS contractor, O.H. Materials did hot coordinate well 
with its subcontractor, Esquire Fence. Because of this lack 
of coordination, the subeontrat or, who was working on a fixed 
fee basis, did not start the job when EPA requested and twice 
showed up at the job with wrong materials and equipment. 
Increased monitoring costs were incurred as OSC and TAT 
monitors had to spend additional time at the site and the 
security measures were completed 1-2 weeks later than scheduled. 

The site security measures erected at the site were already 
being affected by vandalism. The Perth Amboy Police Department 
w a s  ptovidng site surveillance twice each shift, however, 
this was not sufficient. The additional action by EPA to 
provide site security significantly improved the,problem of 
vandalism on-site. 
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FINAL FINANCIAL REPORT 

Total Trust Funds Authorized (68-02-013) 

Extramural Costs 

O.H. Materials, Inc. 

Labor and Materials 
Disposal 

SUBTOTAL 

TAT 

Intramural Costs 

TOTAL ESTIMATED 
EXPENDITURES 



POLLUTION REPORTS 



O.S ENVIRONMENTAL PROTECTION ACENCY 
POLLUTION REPORT 

Region II 
Emergency Response Branch 
Edison, NJ 08837 

(201) 321-6670 - Commercial 
(201) 548-8730 - 24 Hr 

340-6670 - FTS Emergency 

DATE 
TO: 

July 24, 1984 

POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO.: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
WATER BODY: 

1 * SITUATION; 

One (1) 
Duane Marine 
20 
p°"a™ln"e<! Oil, Drums, 
Potential Major 
Duane Marine, 26 Washfn<rf P-.fL . . ' M wasnington 
Eerth Amboy, New Jersey 
Arthur Kill 

R« Dewling, EPA 
W. Librizzl, EPA 

Rubel, EPA 
J- Marshall, EPA 
W. Mugdan, EPA 
M. Sadat, NJDEP 
USCG 3^ Dist. (mep) 
ERD, EPA Washington 
(Data Gram) 
USCG C0TPNY 
NRC 
J- BERKOWLTZ, NJDEP 
J. ROGALSKI, NJDEP 

d Tanks 

Street, 

A» On July 12 l 9 ft A pija 
laminated oil spill « DuanrMa?!^ » reP0" °f a PCB 
Jersey. EPA activated the ER?? erth Amboy, New 
to deploy a boom to contain"" nlT"""' °" »• «"arlals 

con-

Coastuard »y EPA and the U.S. 
not)f„„nd to contain Pcl-f tilXUXZ'li* £ »» 

C. On July 13, 1984, the USPP , 
for the oil spill ba«d ont Llk 0 f 0 p r l"S'"'r'S i b i 1 1  ̂
The site lies in/USCG iurisdirt-- S detected. 
hired by the USCG to conduct tL "l Crowiey was 
analyzed by the USCG contained the The oil sample 
d™} rad U8° Ppm); "dmium (2.1 onml P°B'S (1A ppm). Coast Guard COTPNY azreed *• * barium (1.2 
of facility until EPA could der ? retain boom at shore 

seeping oil to AttLr oIf " an °n Site 
August 3, 1984. Arthur Kill, but not later than 



NeW Jersey Department of Environmental Protection 
(NJDEP) anticipates starting removal activities at the 
site within the next 3 months. 

MinvS" 18 * 1'84» a meeting was held between EPA and 
NJDEP. EPA agreed to secure and stabilize the site (in 
view of the fact that children have been observed on the 
site and there is evidence of vandalism and fireworks). 
These measures include repairing the fence, boarding up 
windows and covering or stabilizing several large con­
tainers. EPA also agreed to look for the source of the 
oil. NJDEP agreed to provide maintenance of the security 
measures once they are in place. 

F. On July 20, 1984, the Acting Regional Administrator 
approved of the above additional activities. 

ACTION TAKEN: 

A. On July 23, 1984, 0. H. Materials was again brought 
on site by EPA . Four holes were dug with a backhoe to 
search for the source of oil along the east side of the 
dike surrounding the 250,000 gallon oil tank. Small 
amounts of oil were discovered in the 2 holes near the 
northeast corner of the diked area. 

B. Site security activities included securing one roll-
off container that had opened and spilled, covering 2 roll 
off containers with plastic sheeting and moving a box 
trailer In the site, off the fence line. 

2 A'1* 8 A> Esquire Fence, an ERCS subcontractor 
estimated materials required to repair the fence. 0. H. 
Materials began boarding up the windows that are outside 
the fenced area. 

FINANCIAL ACCOUNTING: 

A. Total Funds (Extramural) 
Authorized for Mitigation Contracts $ 50,000.00 

B. Expenditures for Mitigation Contract 

l.a. Amount Obligated to (0. H. 
Materials #6893-02-013) 30,000.00 

l.b. Estimated Expenditures for 
#6893-02-013 7,507.35 

l«c. Balance Remaining for 
#6893-02-013 22,492.65 

«T _ 



0. Estimate of Total Expenditures 
to Date for All Mitigation Contracts $ 7,507.35 

D.. Other Extramural Costs 

1. TAT, Other Expenses (Salary/Travel) 

2. TOTAL, Other Extramural Costs 

E. TOTAL Expenditures and Percentage 
of $1,000,000.00 "ge 

800.00 

800.00 

8,307.35 
C.83Z IM) 

FUTURE PLANS AND RECOMMENDATIONS; 

A. Complete site security and stabilization measures. 

B. Check underground tanks and visually Inspect contents. 

CASE FENDS—X CASE CLOSED SUBMITTED BY, D 
(TAT) Bruce 'spragu'e/XT^ osc 

Emergency Re­
sponse Branch 

Date Released = 7 !u:/w 

X 



U.S ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

Region II 
Emergency Response Branch 
Edison, NJ 08837 

^*"6670 - Commercial 
(201) 548-8730 - 24 Hr. Emergency 

340-6670 - FTS 

POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO,: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
WATER BODY: 
1. SITUATION: 

DATE: July 26, 1984 

TO: R. Dewling, EPA 
W. Llbrizzi, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
W. Mugdan, EPA 
M. Sadat, NJDEP 
USCG 3rd Dist. (mep) 
ERD, EPA Washington 
(Data Gram) 
USCG COTPNY 
NRC 
J. Berkowitz, NJDEP 
J. Rogalski, NJDEP 

Two (2) 
Duane Marine 
20 
Contaminated Oil, Drums, and Taulcs 
Potential Major 
P«»h «"lne\,26 Washi"Ston Street, 
Perth Amboy, New Jersey 
Arthur Kill 

A. Same as previous POLREP. 

2' ACTION TAKEN; 

A. On July 25 and 26, 1984 0 H 
securing all roll-off m m- i " * Materials finished 

°f che 
Oil. Samples were taken of this oil^n J0"'31"1"* heSVy 
content and the degree of ĉ ,-i ff determine PCB 
from the shoreUn^ p^f^^2"'^ o11 "epi„g 
Oils are similar. nysical characteristics of the two 

rnit°r th* 
supervision. USCG r«„t installed under their 
sweep material. Otractor, Moran-Crowley, replaced 



on July3^1^!11 C°ntlnue and ^ncing will be started 

3* FINANCIAL ACCOUNTING. 

A. Total Funds (Extramural) 
Authorized for Mitigation Contracts $ 50,000.00 

B. Expenditures for Mitigation Contract 

l.a. Amount Obligated to (0. H. 
Materials #6893-02-013) 

1-b- #«%1̂ SP™,d"™ for 

1-c- miro2%ninlne for 

C' n!tlTe °f,Total Expenditures to 
Date for All Mitigation Contracts 

D. Other Extramural Costs 

1. TAT, Other Expenses (Salary/Travel) 

2. TOTAL* Other Extramural Costs 

E. TOTAL Expenditures and Percentage of $1,000,000.00 ^encage 
11*591.35 
<1.16* 1M) 

4* FUTURE PLANS AND RFCOMMENDATTnwQ • 

A. Complete site security end stabilization measures. 

B. Check underground tanks and visually i„Spect contents. 

30,000.00 

10,791.35 

19,208.65 

10,791.35 

800.00 

800.00 

CAJE PENDS—X_ CASE CLOSED SUBMITTED BY-
Bruce SpTagae^l^3<~L-
OSC 
Emergency Re­
sponse Branch 

ueL/ t' 

frate Released:*7Xz 



D.s ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

Region II 

ii«2::vs.ps7,e Branch 

(201) 548-8730 - 2°'°Hrr'iEal 

340-6670 - FTS Emergency 

TO: R. 
W. 
F. 
J. 
W. 
M. 

POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO.: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
WATER BODY: 

1• SITUATION; 

Three (3) 
Duane Marine 
20 
Contaminated Oil Drnmo j ~ 
Potential Major ' ' * Tanl^s 

Perth AflKlne' 26 Waahlngton Street Perth Amboy, New Jersey °"eet, 
Arthur Kill 

Dewllng, EPA 
Librizzi, EPA 
Rubel, EPA 
Marshall, EPA 
Mugdan, EPA 
Sadat, NJDEP 

USCG 3rd Dlst. (mep 
EPA l'ashlDgton 

(Data Gram) 
USCG COTPNY 
NRC 

Berkowi tz, NJDEP 
J. Rogalskl, NJDEP 

A. Same as previous POLREP. 
2 * ACTION TARBM. 

A *  Additional excavation a l o n v  n ,  
containment dike revealed ll * 6®St slde of the 

have aflaEh 
of the two samples were s i m i i  6  Physical Appearance 
backfilled and the Ihe holes "re 
in a dumpster for disposal!aminated soil „„ placed 

B* USCG had paid 1252 of 
containment boom and now owns it" On A** °°Sl °'f the 
USCG gave the boom and i-hd. August 3, 1984 the 
it to EPA. Thls°;ia;dbfdeonr«""iblllty for maintaining 
subcontract with O.H. Materials the®? 'bough a contractor. riais> the Zone I ERC's 



c. The repairs on the fence surrounding the site 
ACu°g°:"C3 2> 1984 a"d completed „„ 

3. FINANCIAL ACCOUNTING: 

A. Total Funds (Extramural) 
Authorized for Mitigation Contracts $ 50,000.00 

B. Expenditures for Mitigation Contract 

l.a. Amount Obligated to (0. H. 
Materials #6893-02-013) 30,000.00 

l.b. Estimated Expenditures for 
#6893-02-013 through 7/30/84 18,220.75 

l»c« Balance Remaining for 
#6893-02-013 11,779.25 

C. Estimate of Total Expenditures to 
Date for All Mitigation Contracts 
through 7/30/84 18,220.75 

*D. Other Extramural Costs 
1 T A T  n .  V Tj t 2 *500.00 1. TAT, Other Expenses (Salary/Travel) 

through 8/3/84 

2. TOTAL, Other Extramural Costs 
through 8/3/84 2,500.00 

E. TOTAL Expenditures and Percentage 
o f  000 ,000 .00  20 ,720 .75  

(2.07% 1M) 
FUTURE PLANS AND RECOMMENDATIONS: 

A. .Remove oil contaminated soil from site for disoosal 
after sample has been collected and analyzed for RCRA 
Hazardous Waste Characteristics. 

CASE PENDS CASE CLOSED SUBMITTED BYf7^,,^, 'jj 
(TAT) Bruce Sprague 

OSC 
Emergency Re-
sponse Branch 

Date Released: fT 1 



U.s ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

Region II 
Response and Prevention Branch 
Edison, NJ 08837 

DATE: September 17, 1984 

TO: 

(201) 321-6670 
(201) 548-8730 

340-6670 

Commercial 
24 Hr • Emergency 

- FTS 

C. 
W. 
F. 
J. 
W. 
M. 

POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO. 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 

WATER BODY: 

1. SITUATION: 

Daggett, EPA 
Librizzi, EPA 
Rubel, EPA 
Marshall, EPA 
Mugdan, EPA 
Sadat, NJDEP 

USCG 3rd Dlst. (mer) 
ERD, EPA Washington 
(Data Gram) 
USCG COTPNY 
NRC 
j. Berkowitz, NJDEP 

Rogalski, NJDEP 
Four (4) 
Duane Marine 
20 
Contaminated Oil, 
Potential Major 
Duane Marine, 26 
Perth Amboy, New 
Arthur Kill 

Drums, and Tanks 

Washington Street, 
Jersey 

A. Same as previous POLREP. 
2• ACTION TAKEN: 

A. Remobilized on-site on September 13 1984 * * • , 
phase of immediate removal action al 
continued vandalism on-site » v, " ^servations noted of 
in fencing and Bl"d°"S kt°k"- br«ks 

The following action was taken: 

A) 
soil 

B) 

wes1trfnef0ntai"" 1,ol,ii°8 «ntted 
for final a- 'f" tW° •ump C r "cks '»* ehipped 
Oregon" Ohio?P°Sa " '°»d—*» 

Several plywood window coverings were 
°n adjoining bnilding and fe«« securld r„ 
prevent continual access to property"" 



c) No oil observed within the containment boom in 
the Arthur Kill. Boom will be left Indefinitely 
Strong odor of oil still present on shoreline 
area. 

FINANCIAL ACCOUNTING; 

A. Total Funds (Extramural) 
Authorized for Mitigation Contracts $ 50,000.00 

B. Expenditures for Mitigation Contract ' 

l.a. Amount Obligated to (0. H. 
Materials #6893-02-013) 30,000.00 

l.b. Estimated Expenditures for 
#6893-02-013 through 9/13/84 25,320.25 

1•c. Balance Remaining for 
#6893-02-013 4,679.75 

C. Unobligated Balance Remaining (Item A 
Minus Total Obligations Made) 20,000.00 

D. Estimate of Total Expenditures to 
Date for All Mitigation Contracts 
through 9/13/84 25,320.25 

E. Other Extramural Costs 

1. TAT, Other Expenses (Salary/Travel) 
through 9/13/84 2,750.00 

2. TOTAL, Other Extramural Costs 
through 9/13/84 2,750.00 

F. Intramural Removal Costs Reported By Computer 
Accounting 

1. Total Intramural Costs For Removal 
as of (date of Computer Report:) 991.11 

J-. TOTAL Expenditures and Percentage 29 .061 .36 
of $1,000,000.00 (2.91% lM) 



4. FUTURE PLANS AND RECOMMENDATIONS: 

A. NJDEP to initiate drum removal and other cleanup 
activities within the next three mom 

-u uJy CASE PENDS CASE CLOSED X SUBMITTED 

Bruce Sprague, 
(TAT) lOSC 

Incident Re­
sponse and 
Prevention 
Section 

Date Released 



«.S ENVIRONMENTAL PROTECTION ACENCT 
POLLUTION Report 

Region II 

E"r:%r„^r"tl<>o — 

(»" lU'-ttlo: srr/T1 

340-6670 - FTS Emergency 

TO 

POLREP NO.: 
INCIDENT NAME-
SITE/SPILL NO. 
POLLUTANT: 
CLASSIFICATION 
SOURCE: 

WATER BODY: 

1• SITUATION-

Five (5) 
Duane Marine 
20 
Contaminated Oil 
Potential Major 
Duane Marine, 26 
Perth Amboy New 
Arthur Kill 

c- Daggett, EPA 
W. Librizzi, EPA 
F. Rubel, EPA J' Marshall, EPA 
W. Mugdan, EPA 
M. Sadat, NJDEP 
USCG 3rd Dlst. (mer) 
£RD, EPA Washington 
(Data Gram) 
USCG COTPNY 
NRC 
-J- Berkowl tz , NJDEP 
* Rogalskl, NJDEP 

R- Ogg, EPA 

> Drums, and Tanks 

Washington Street 
Jersey ' 

A. EPA conducted an -t „„ 
monitor security measu res ̂ nd °s 1 r " Novembei" 6. 1984 to 
the plywood window coverings ha condltlons. A few of 
the main building area i n  Jj?® 3galn been removed from 
repair efforts .? t h e  ' t h  addltlon' Previous fence 
have been destroyed. The fenr^" COrner of the site 
have been dismantled, permlttinaf"Bevor't and barbed wire 
property. ' Permitting continual access to t h e  

1 -Lately one-half (o.5) gali0„ pe. 

2 * ACTION TA K E N .  

tanker^valve'sten^o^Iug^the IHV. lnt° 



3" FUTURE PLANS AND RECOMMENDATIONS; 

"g(,lar to monltor slt, 

PENDS X_ CASE CLOSED SUBMITTED BY Tu/jkLg 

(P> 
(TAT) v- Bruce Sprague 

OSG 
Response and 
Prevention 
Branch 

Date Released 



u.s ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

Region II 
Response and Prevention Branch 
bdison, NJ 08837 

DATE: November 30, 1984 
TO: 

(20i) 321-6670 
(20i) 548-8730 

340-6670 

Comme rci ai 
24 Hr. Emergency 

Daggett, EPA 
Librizzi, EPA 
Rubei, EPA 
Marshall, EPA 

- FTS 

POLREP NO;: - -
INCIDENT NAME: 
SITE/SPILL NO. 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
WATER BODY: 

1- SITUATION: 

Si x ( 6 ) ~ 
Duane" Marine 
20 
Contami nated Oil, 
Potential Major 
Duane Marine, 26 
Perth Amboy, New 
Arthur Kill 

C 
W. 
F. 
J • 
W. Mugdan, EPA 
M. Sadat, NJDEP 
USCG 3rd Dist. Uer 
ERD, EPA Washington 
(Data Gram) 
USCG COTPNY 
NRC 
3. Berkowitz, NJDEP 
J . Rogai ski, NJDEP 
R•"gS, EPA 

Drums, and Tanks 

Washington Street, 
•Jersey 

(NJDEP) harrequIstIdmthlt°EPAnrr-men,"ai Pr°Uclion 

removal action at Duane Marine to innnediata 

contamination that n0,« . ,u remove the surface 
the environment through direct631 tG Jife' tleaJth, and 
for arson. * dlr"Ct ""t-ct or the potential 

B . 
has l™1™** Va"daJisi" a»d access 

been documented by the Perth to the 

ACTION TAKEN; 

. L siLe by children 
Amboy Police Department. 

they could not 

The amount obligated to mi t i <xat i on cc"f ^ conLra^ 
increased by $15,000 to $45,000 CG;> t r ac L i n* has been 



department .re 
site during those hou ?s'̂ 'c Vê 8" " "" 

* FINANCIAL ACCOUNTING: 

A. Total Funds (Extramural) 
Authorized for Mitigation Contracts 

B. Expenditures for Mitigation Contract 

1-a. Amount Obligated to (O.H 
Materials #6893-02-013) 

1,b* !fo«T*Led ExPen^tures for 
•3-02-013 Through 11/28/84 

l»c. Balance Remaining For 
#6893-02-013 

C' Mi nus on!-"" <U» A s Total Obligations Made) 

°f T°laJ ^xPenditures to 
ate For Ali Mitigation Contracts Through 11/28/84 "tracts 

E. Other Extramural CosLs 

1" IuT' 0ther Expenses (Salary/Travpl1 Through 1 1 /23/84 d^ry/i ravel ) 

2. TOTAL Other Extramural Costs 
Through 11/23/84 

6,638.00 
'• I.tr...r.i Removei Costs Reported »y Computer Accounting 

As1 Of J/U/m"1 C°6tS 

991.11 
G' »' Rentage of 

5 32,949.36 
(3.29% IM) 

FUTURE PLANS AND RECOMMENDATIONS: 

to submit to E PA  ̂ eadqu a r t e r s 1 f o r Ipprcvli^ memora^um 

$ 50,000.00 

45 ,000.00 

25 , 320 . 25 

19,679.75 

5 ,000.00 

25,320.25 

6,638.00 



" 0r''"to iss-

rep.?? "'"j «HI 
on site. and P'ace window hoards 

CASE PEWDS X CASE CLOSED 

(TAT) 
SUBMITTED BY i 

Bruce Spra/ue, 
OSC 
Response and 
Prevent ion 
Branch 

Date Released ; / 3u.| ? 



U.S ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

Region II 
Response and Prevention Branch Edison, NJ 08837 
/oft1) 321-6670 - Commercial 

" Hr. Emergency 340-6670 - FTS 

TO: 

POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO.: POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
WATER BODY: 
1. SITUATION: 

Seven (7) 
Duane Marine 
20 
Contaminated Oil 
Potential Major 
Duane Marine, 26 
Perth Amboy, New 
Arthur Kill 

DATE: December 18, 1984 
C. Daggett, EPA 
W. Librlzzl, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
W. Mugdan, EPA 
M. Sadat, NJDEP 
USCG 3rd Dlst. (mer) 
ERD, EFX Washington (Data Gram) 
USCG COTPNY 
NRC 
J. Berkowitz, NJDEP 
J. Rogalski, NJDEP 
R. Ogg, EPA 

. Drums, and Tanks 
Washington Street, Jersey 

2- ACTION TAKEN; 

the responsible panl^.ildX^AT $?"dUCted bet"e" 
Adnfnlstratlve Order Follows.. JHcuss the 106 
the'order?'4 " Pr,Vaie "eet,ns and »9reedet;e«^lSybi?th 

the'oM Steer?ngbCommftteef ,0r*ed a c.Hed 

EnvfronmentaieTransferracorpee(AETrl ̂ .ed AdV"«d 

securityb^liZa PlanPeandr'" the Initial provide site 



B. 

«cuX°?cT^h^v8LaNr°v:^Arc to°k — 
a 24 hour basis. serv1ce '« now on duty at the site on 

Ii-«bfllSSST"SeIe4?wli'fS^*(c"ertS5i,rSlfd ,n,t,a1 s1te containers). covering roll-offs and open 

FINANCIAL ACCOUNTIMfi• 
A* I0??'1 Funds  ^Extramural) 

Authorized for Hltlgetlon Co.ir.ct. , 50,000.00 
Expenditures for Mitigation Contract 
1'*' 2J?!!"L?b1!?ated t0 (O.H. Materials #6893-02-013) 
1,b* IloIoai!d ExPendftures for #6893-02-013 Through 11/28/84 
1 ,C*  5a l fnce  Remaining For #6893-02-013 

obiisstijs'iuij *. 

Through 11/28/84 contracts 

E. Other Extramural Costs 
lm I?1, °*her Expenses (Salary/Travel) Through 12/15/84 ' 
2. TOTAL, Other Extramural Costs Through 12/15/84 8,440.00 

• Intradural Re«o„l Costs Reported By Codputer Accounting 
'• iVoi 7/n/iir1 £osts For 

'  "d of 

c. 

D. 

45,000.00 

25,320.25 

19,679.75 

5,000.00 

25,320.25 

8,440.00 

991 .11 

$ 34,751.36 
(3.48? 1M) 



FUTURE PLANS AND RECOMMENDATIONS • 

lu%^rreVVubnU • xorlc 
site to EPA by January 11, 1985^ contamination at the 

should commence In^ld-Jarmary"tamfnation at the site 

CASE PENDS___X_ CASE CLOSED SUBMITTED B) 
(TAT) Bruce* Spr^gu'e^^-

OSC a 
Response and 
Prevention 
Branch 

Date Released: 



CONTRACTOR COST REPORTS 



OS ENVIRONMENTAL PROTECTION AGENCY ™ 
HAZARDOUS SUBSTANCE RESPONSE FUND 

CONTRACTOR COyr REPORT 

CONTRACTOR PERSONNEL REPORT 

CONTRACTOR 

OMB No'2000.0285 
Approval expire« 8-31-83 
CONTRACT NUMBER 

OU^\oV.TVaU Ln_ 
DATE 
^ 0\ bVv^ 

1. EMPLOYEES ASSIGNED 

J&A-Y \CS. 

V ÛAjf. Ktir* vi 

OXis 

SVxKc.̂ . V-xVvovvN 

VOvMX \\<L\X 

2. WORK CLASSIFICATION 

l&uV 

C_WJV\\̂ \ 

h  

CVclvvĵ  TCL,V>. 

u 

2_ 

Br. 

3. HOURLY LABOR 
RATE 

REGULAR OVERTIME! FROM 

4. HOURS 
EMPLOYED 

TO BREAK 
TIME 

Original — On-Scona Coordinator 
Copy 1 — Contractor 

6. TOTAL 
HOURS 

REGU­
LAR 

OVER­
TIME 

7. TRAVEL AND 
SUBSISTENCE 

COSTS 

8; TOTAL 
PERSONNEL 

COSTS 

\U) {.A 

TOTAL PERSONNEL COSTS \̂ ~jf 



CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT 

HOURS USED 

9. EQUIPMENT USED FROM 

. COV\XTU.C\ „ 

^ TCVAJUV^ 

L A\Â .̂(l<e.»sV(vs \r„ 9tĉ v 

\5̂ k StiVe IW 

AA(mJi sWot 9cJl Iw assbo'IHIQ 

^̂ UUjjlCTferiW, Vo 9gf 

IjAQ 

i s  

V̂ C\̂ e\̂ a 

^U) (Or. A. 

\3*X& VLX"UJ ^\Ao 

\̂ \ m-uj 

lolo 

Iĉ o 1HUJ 

Xx 
• > , i ViV**" »-d*\\w3l IXê ro y 

feoo rJ-v ^ SfCl\bJ *Sslbr~ 

\ 9(AVv>̂ W.-s LuAfuV 

I AXcAvu^ VQ 9C^  ̂

ûta. "\ 

14. TOTAL EQUIPMENT COSTS 

EPA Form 1900-55(1-82) 

*«SI  

12. 
TOTAL 
HOURS 

V? 

CONTRACTOR 

O V\ 9*\o.VfC \u\o 
ASSIGNMENT NUMBER 

-Cn.-fA" 

IB. MATERIALS USED 

j O \\ SVX 

' 1~ <bo'-V5evOv. S,\*i«Ak> (_\VJL)f 

y  ̂-(v 
V 

""70 

ao 
"-\oo 

!U y 

IS. TOTAL MATERIAL COSTS 

Original — On-Scene Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement 

CONTRACT NUMBER 

0>t> 0\ ioW*> 
DATE 

1 - VL-V\ 

18. QUANTITY 

7_ 

Page 2 of 4 



SUBCONTRACTOR REPORT 

WVu 

CONTRACTOR 

O U ̂VcAgA V 
ASSIGNMENT NUMBER 

DT-O^ 

CONTRACT NUMBER 

U o\ ̂ 13 
DATE 

I" 
19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION 

21. SUBCONTRACT 
AMOUNT 

23; REMARKS 

UJC 1 LA* TIP 
24. CONTRACT CEILING AMOUNT 

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE 

faouu 

22 TOT A L-JJU BCON T R ACT COSTS 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT 

I certify that this report is a true and complete record of the labor, supervision; travel, equipment, materials, and 
subcontractors which I ordered and authorized from the contractor in the performance of the above-cited 
contract. 

I certify that this report is a true and complete record of the labor, supervision, travel, 
equipment, materials, and subcontractors provided by the contractor in the perfornrv 
ance of the above-cited contract. 

Time Arrived on 
Scene 

Time Departed Signature of Contractor's Authorized Representative nature of Contractc Date 

EPA Foi Original — On-Scene Coordinator 
Copy 1 — Contractor 
Pnnu O Page 3 of 4 



^®^^vTnONMENTAL7ROTEHTlo5rAofNc7" 
HAZARDOUS SUBSTANCE RESPONSE FUND 

CONTRACTOR COST REPORT 
CONTRACTOR PERSONNEL REPORT 

J 

1. EMPLOYEES ASSIGNED 

iD&S 

^  L & A L .  

^ I 

M.C_C<L\^ ̂ XAV\\VA^ 

^ pHW v.vV-> W\ 
/ vî  

\v\ (AoS 

^ \4.w _W5\ 
»/, >LN'\C\,"yv 

H 

EPA Form 1 tUO-55 (1-82) 

2. WORK CLASSIFICATION 

mi 3. HOURLY LABOR RATE 
REGULAR OVERTIME 

AVl 

QVe.\y> VC_IJVX 

CŴ wxĵ  T<u5\ 

CWvuĵ IWk, J _\ 

-VtiLN\uy leoW 

2 
2 
J 

I 

\ 

Ys<\& QsxVx 

cv 

I 

So 

VI 

U 

X V .  

"M 

X\ 
X\ 

U 

\% 

T\ 

0\ 

Ho 

_v\ 

V\ 

V\ 

iA 

U\ 

"LO? 

n 

:ONTR ACTOR 

.QV\ rOi aA ̂  

4. HOURS 
EMPLOYED 

ASSIGNMENT NUMBER 

s. 
FROM 

OOUi 

OWgQ 

potji 

OCLLL 

OtJk) 
OUUJ 

ICO 

UUj(J 

OSOO 

M30 

TO (BREAK TIME 

0V»»0 | / 

OSOol / 

/ 0430 

0430 I / 

053^ 

1UO 

/ 
/ 

01,30 

WUJ 

2-llAj 

oW2teToZ£o3as Approval explret 8r31-8S 
CONTRACT NUMBER 
(cfaOl bVO 
DATE 

6. TOTAL HOURS 
~T WV^ 

REGU LAR 

fi 

0 

JL 

Af_ 

j6_ 

0 

0 

2, 

Original — On-Scone Coordinator Copy 1 — Contractor 

t>,7 

OVER­TIME 

S 

45 
4.S 

**5. 

0 

10 
S 

l5 

0 

0 

7. TRAVEL AND SUBSISTENCE COSTS 

0 

0 

0 

0 

0 

0 

0. 

0 

0 

0 

8. TOTAL PERSONNEL COSTS 

2H0 

\S0__.. 

12£>^ 
\yj>Q 

rm~ 

XHu 

\HS 

SH 
-5° 

TOTAL PERSONNEL COSTS 



CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT 

9. EQUIPMENT USED 

l^^TcvwX.. 

. Vo Tr< 

\ T̂ vxlHN JL\ov^ ( pWtWvfrJbtA \0 TfeVvV 
VfcV'vŴ  ĝ WKvlOt̂  

\ VER\V\CT«\ V»C. \A \«, T^C\\\o4YI<(I\ 
VQ^VMP TfVK.cX OJo 

\̂\V<?Ajcp. CfavvW /JjVdWpx >' 

10. HOURS USED 

FROM TO 

11. 
COST 
PER 

HOUR 

12. 
TOTAL 
HOURS 

mt 

13. 
TOTAL 
COST 

CONTRACTOR , 

Qt\ VfXfttarvvR^ 
ASSIGNMENT NUMBER 

bVYV ol OP, 

15. MATERIALS USED 

CONTRACT NUMBER 

(-& (H WCS 

T-WVl 

IB. QUANTITY 

17. 
TOTAL 
COST 

1 

I 

J 

LJGUO 

OUOU & 

0330 

. so 
01,7,0 

"LlUo 

1 2%0 

Pv.._x 
is 

1 So 

 ̂̂ SVocJC x 

SorV^eYsX 

i ,oB 150 L\U1 

2m 

JmW, *• 

% 
T.S SP 

M *1. 

1 A7<xb -W)^aTo^rupVv 

\ ^ V\<\t<\<-'*t(jYVV 

W-VU' 

ttt* x ,— 

"RaVIL 

A^VOY> 

OOUsi. 023^ 

\U • \b (iv\uh\ 

^ 1A ̂ ^xecuXor S W> (p^y 

0T3l> <33>o 

N 3L 

J "AS 
W - b'& Kj y>\ EKi 

i ^cj^sS V* v/\CjqyX\o\ \Cuyi-^x C s 
\0J 

3C 

«/' 

/ 

J 
J 

2> * tlr 

<*L. 

WmI-

25 \S  
^-|0 

XxloO 

^fecCXVLw X 'P* 

10 .._ 

Hop 

1 
;W 

•S 13 A»P x xs 4M 

2, 

W 

14. TOTAL EQUIPMENT COSTS 

EPA Fenn 1800-55 (1-82) r 8. TOTAL MATERIAL COSTS 
m. 

ICC C "70r>"\» Original — On-Seene Coordinator 
I Copy 1 - Contractor 

Copy 2 — Procurement Page 2 of 4 



r SUBCONTRACTOR REPORT 

19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION 
21. SUBCONTRACT 

AMOUNT 

CONTRACTOR 

0l\ N\ufev X. e&Si 
SSIGNMENT NUMBER ASSIGNMI bVlb CO-

CONTRACT NUMBER 

loft 0\ 
DATE 

~i - vwi 
23. REMARKS 

o * 
24. CONTRACT CEILING AMOUNT 

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE 

Hym 
uo°i .0. 

22. TOTAL SUBCONTRACT COSTS 26. TOTAL ESTIMATEO COSTS TO COMPLETE CONTRACT •vnua 

I certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and 
subcontractors which I ordered and authorized from the contractor in the performance of the above-cited 
contract. 

certify that this report is a true and complete record of the labor, supervision, travel, 
equipment, materials, and subcontractors provided by the contractor in the perform­
ance of the above-cited contract. 

Signature of OSC Representative Time Arrived on 
Scene 

Time Departed re of Contractor's Authorized Representative Date 

Original — On-Scene Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement Page 3 of 4 



US ENVIRONMENTAL PROTECTION AGENCY 
HAZARDOUS SUBSTANCE RESPONSE FUND 

CONTRACTOR COST REPORT 

O&B Nof$00<£o365 
Approval expires 8-31-83 

CONTRACTOR 

eg, 
CONTRACT NUMBER 

6>g-of-
CONTRACTOR PERSONNEL REPORT 

ASSIGNMENT NUMBER DATE Mu) 
'&H6. 7- 33-ffa 

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION 

3. HOURLY LABOR 
RATE 

REGULAR OVERTIME 

4. HOURS 
EMPLOYED 

FROM TO 

S. 

BREAK 
TIME 

6. TOTAL 
HOURS 

REGU 
LAR 

OVER­
TIME 

7. TRAVEL AND 
SUBSISTENCE 

COSTS 

8. TOTAL 
PERSONNEL 

COSTS 

CA/Ordivj 

FOEImAvI 3$T f 
/ 

(jPluLVTOt jT 

CÛ vvĵ  -rfi_t-v4 i. 

S<4 

3o 

ai 

3^ 

MOD 

0«*> 

/CflOO 

/fj>oa 

lie<j0 

/3t£>. 
/•xSO 

tyou-
/a-30 

7i 

?£ 

3o 

3o 

30 

ass' 

25sr 

/£7 

TOTAL PERSONNEL COSTS jzaz-i EPA Fonn 1900-55 (1-821 Original ,, '• "In-Scano Coordinator 
Copy 1 f ontractor PlMW 1 r>4 A 



CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT 
CONTRACTOR 

(D.ii. AJATtI.AL.C 
CONTRACT NUMBER 

(5.6SS 
ASSIGNMENT NUMBER 

0->0l3 
DATE 

B. EQUIPMENT USED 

10. HOURS USED 

FROM TO 

11. 
COST 
PER 

HOUR 

12. 
TOTAL 
HOURS 

13. 
TOTAL 
COST IB. MATERIALS USED 16. QUANTITY 

17. 
TOTAL 
COST 

(pfUL 

SSJW) 

•JiOO *3̂  

TWO-"TOO 

TCJD-T0>0"tfU3CA^ e ̂ (s^ 

fWfefcD T#WUUL*:3*> 

fcAcAOoft. CA&L 5^ 

fexoiibt OKJLj5®> *3C>4 

, CASL "TfcUnO»-

*HCtAL»<- ®P6a. -I^iUHCW 

0<300 

©5&o 

/SOO 

ytfJO 

/0OO 

0®° 

dflbo 

f&X) 

AjtsO C/j\f(flA 

<s9PO 

/3» 

/(jOO 

UT 

O&o 

Cftoo 

o 

j rM&y ̂ 

/V«fy 

©fao 
/ts&o 

JbOO 

itawrt^' 

7 
7 

7 

w 

H 

30 *s>4̂  

30 

30 V4i 

6 
/ 
/ 

6> 
/ 

Dr^Omi * 

% 

0*" 

7s9 /** 

C&*e& 

}*J f40C> 

%4 

/<! £&*fo& 

«o 
/3*° 

/«o 
0/3̂  0*"«3 

/a 

30 

/ 
/, 

S-T̂ QCL OttftUS 

/-

\/ 
y 

/ 

4/ 

*4. TOTAL EQUIPMENT COSTS <122. 18. TOTAL MATERIAL COSTS 

EPA Farm 1SOO-S5 (1-82) 
r "• 

Original — On-Scene Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement 

Page 2 ol4 



SUBCONTRACTOR REPORT 

CONTRACTOR 

Q , i l ,  
ASSIGNMENT NUMBER 

-oa-oi3k 

CONTRACT NUMBER 

(0*5- o 1 ~ ^ 
DATE 

7-33-gH 

19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION 
21. SUBCONTRACT 

AMOUNT 
23. REMARKS 

Ls~r, Qai<-y "romt̂  /a, gar 7i" 

24. CONTRACT CEILING AMOUNT 

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE 
IS" 

22. TOTAL SUBCONTRACT COSTS 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT 
& 

I certify that this report is a true arid complete record of the labor, supervision, travel, equipment, materials, and 
subcontractors which I ordered and authorized from the contractor in the performance of the above-cited 
contract. 

certify that this report is a true and complete record of the labor, supervision, travel, 
equipment, materials, and subcontractors provided by the contractor in the perform­
ance of the above-cited contract. 

Signature ofOSC Representative 

EPA Form 1900-55̂ 821 

Time Arrived on 
Scene 

Time Departed 

/S~DO 

Sij infractor's Authorised Representative 

cx 
Date 

Original — On-Scene Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement 

Piage 3 of 4 



US ENVIRONMENTAL PROTECTION AGENCY 
HAZARDOUS SUBSTANCE RESPONSE FUND 

CONTRACTOR COST REPORT 

Form Approved _ OMB No, 2000.0285 Approval expire« 8-31-83 
CONTRACTOR CONTRACT NUMBER 

6% oi - (pfrSrS 
CONTRACTOR PERSONNEL REPORT 

ASSIGNMENT NUMBER 

-oa- Q13 
DATE 

TefcS,. 7-SW -SH 

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION 

3. HOURLY LABOR 
RATE 

REGULAR OVERTIME 

4. HOURS 
EMPLOYED 

FROM TO 

S. 

BREAK 
TIME 

6. TOTAL 
HOURS 

REGU­
LAR 

OVER­
TIME 

7. TRAVEL AND 
SUBSISTENCE 

COSTS 

8. TOTAL 
PERSONNEL 

COSTS 

Oc>A\iC.V±_ 

tal'KA-

fefcu*(̂  lil 

£.ULA«OUI TftULjt 

CClAvloP Tftju* Jt 

-fiUQoAfijLi 

34 

03 

35 

44 

31 
& 

& 31 

alp 

oao 

09» 

0g» 

MpOO 

/(**> 

/OoO 

/GOO 

/ajo 
/3u0 

/->&> 

)0$O 

I3CO 

t*30 
/"SoO 

-J. 
19- SO 

so 
so 

3SS 

a.O(s>' 

30 U 

Kb* 

3$' 

TOTAL PERSONNEL COSTS 

EPA Form 1900-55 (1-82) Original 
Copy 1 
Copy 2 

— On-Scana Coordinator 
— Contractor Paga 1 of 4 
— Procurement 



CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT 

CONTRACTOR 

ASSIGNMENT NUMBER 

tosrz -oa -of 3 

CONTRACT NUMBER 

kg-Ol -(ogSS 
DATE 

-rut.S -8^ 

9. EQUIPMENT USED 

10. HOURS USED 

FROM TO 

11. 
COST 
PER 

HOUR 

19. 
TOTAL 
HOURS 

13. 
TOTAL 
COST IB. MATERIALS USED 16. QUANTITY 

17. 
TOTAL 
COST 

0£OQL O 7 
SLOM 

PASBLJIAL. SCQ/VJ 
jflOO /AOQ _Z (jL 

£«Pfr*>0A&ilLS 
-3T1S>0*6 

lgaD_ /(P° 

n I C&AGt CAfi- - Ptax1J JUrAy 
QfJzA 

-- T£&«) PAJ STVI I _̂ 3L 
PtcVc./^ /fp f gyo OS(X) 9 g AQig 

PfUfoP cftco /SDO JS- <32 

PioAuP A//g | 76~t» /QOO 8 B OtOXflS 
MICAal.<L * /fa > P<UU* 
S »lu3i 6>g«0fcfcATPg. 

Uifty • 8P*<' 1 

(f f l y - S  ( , - S i l o e s .  IJUAA^ JL3_ 
Si7>I sato 
fal f ia/* l_ V' R?CTtJ-T|C> 

yjfltg C MTftAW ' -1SL 

1 — ,d - &>(JLS  ̂AJI 

Jj -YOTO|̂  STULAL 

\S 

l<1 ft MtCLSOPP«->V 

K *4 ik. CAt» ̂ ov.rs» / 6 

- yfl£JWvL.L.l_ SJPP«-V 
Or̂ PfcR- &Co<_t-L̂  

&OAAOS 

PLyi*><>oO 

ATOKIAFI- MI Y 8OL FT./ 
fcST ffofcip 

lUw P~« «(/ 

22 

7$" 

SO 

HU 
€2-

3fc> y 
5® 

33. — ii 1 

6> H- ̂ 
(JO I 

CP — J 
Lp ft30 

13 V 
/> 

/3L(a3 

14. TOTAL EQUIPMENT COSTS 

EPA Form 1900-55 (1-82) 
18. TOTAL MATERIAL COSTS •27 g 
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Copy 1 — Contractor 
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SUBCONTRACTOR REPORT 
CONTRACTOR 

0«i*. 
ASSIGNMENT NUMBER 
(•g.ffV3 - e>o-oi 3 

CONTRACT NUMBER 

6>8~Q1-
DATE 

Tofc^' 7^34-84 
19. SUBCONTRACTOR NAME 

fUS- fc^Oi P £fU4rA-L_ 

20. WORK DESCRIPTION 

C-s T. TO"IfW_ 

21. SUBCONTRACT 
AMOUNT 

, oo 
te*scr~ 

AtrfxT ft'LL 

^<22' 

23. REMARKS 

OHuj 'ftsmi j*JS7 — 
24. CONTRACT CEILING AMOUNT 

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE 4li 
22. TOTAL SUBCONTRACT COSTS 

S f̂iO 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT .-4k 

certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and 
subcontractors which I ordered and authorized from the contractor in the performance of the above-cited 
contract. 

I certify that this report is a true and complete record of the labor, supervision, travel, 
equipment, materials, and subcontractors provided by the contractor in the perform 
ance of the above-cited contract. 

Signature of OSC Representative 

EPA Form 1900-55 (1-82K 
*• 7r 

Time Arrived on 
Scene 

0S3S) 

Time Departed Signature of Contractor's Authorized Representative 

A™ 
Date 

Original — On-Scene Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement Page 3 of 4 



O&B NofSfiootoaas 
Approval explrei 8-31-83 

US ENVIRONMENTAL PROTECTION AQENCV 
HAZARDOUS SUBSTANCE RESPONSE FUND 

CONTRACTOR COST REPORT 
CONTRACTOR PERSONNEL REPORT 

CONTRACTOR 

n.tl. to 
ASSIGNMENT NUMBE R 

6893 - Q3L- Oî  

CONTRACT NUMBER 

~Gt '  &S9S 
DATE 

UjtO. ZL30± 

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION 

3. HOURLY LABOR 
RATE 

REGULAR OVERTIME 

4. HOURS 
EMPLOYED 

FROM TO BREAK 
TIME 

6. TOTAL 
HOURS 
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LAR 

OVER­
TIME 

7. TRAVEL AND 
SUBSISTENCE 

COSTS 

8. TOTAL 
PERSONNEL 

COSTS 
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CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT 
CONTRACTOR 

ce> , 
CONTRACT NUMBER 

6>z- or - (s&IS 
ASSIGNMENT NUMBER 
/gftT3> -Q3 -<P/S 

DATE 

S. EQUIPMENT USED 
10. HOURS USED 
FROM TO 

11. COST PER HOUR 

12. TOTAL HOURS 
13. TOTAL COST IB. MATERIALS USED 16. QUANTITY 
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14. TOTAL EOUIPMENT COSTS 
EPA Form 1900-55 (1-82) 
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Original — On-Scena Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement 
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SUBCONTRACTOR REPORT 
CONTRACTOR 

A d .  * o p .  
ASSIGNMENT NUMBER 

CONTRACT NUMBER 

fA-OI - (o^9 3 
DATE 

tun>, 7-ar-g4 
19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION 

22. TOTAL SUBCONTRACT COSTS 

21. SUBCONTRACT 
AMOUNT 

23. REMARKS 

&ST Cfacy Tftrai /gat ;g/0"7 
24. CONTRACT CEILING AMOUNT 

25. TOTAL ESTIMATED CONTRACT COSTS TO 7m* 

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT 

* , ( f t P  

* torts* 

!,^rnnlfrlrfl,hiSKreu0,rt V 8!!d c°mP,e,e record °f the labor, supervision, travel, equipment, materials, and 
subcontractors which I ordered and authorized from the contractor in the performance of the above-cited 
contract. 

. certify that this report is a true and complete record of the labor, supervision, trevel 
equipment, materials, and subcontractors provided by the contractor in the perform-' 
ance of the above-cited contract. 

55 (1-82) 

Time Arrived on 
Scene 

O 9^0 

Time Departed Contractor's Authorized Representative 

Original — On-Seen^ Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement 

Date 
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US ENVIRONMENTAL PROTECTION AGENCY 
HAZARDOUS SUBSTANCE RESPONSE FUND 

CONTRACTOR COST REPORT 
CONTRACTOR PERSONNEL REPORT 

CONTRACTOR 
OtXll JVoT8Sfl?0J»u 
Approval expiree 8-31-83 

rt.li.MATU3ML& CO • 
ASSIGNMENT NUMBER 

CO 

CONTRACT NUMBER 

DATE 
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1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION 

3. HOURLY LABOR 
RATE 

REGULAR OVERTIME 

4. HOURS EMPLOYED 
FROM TO 

5. 

BREAK TIME 

6. TOTAL hours 
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OVER­TIME 
7. TRAVEL AND 
SUBSISTENCE 

COSTS 

8. TOTAL PERSONNEL COSTS 

^OQU»IAJ nr 
JtL im J&O 

f3oo 
/33P li 3-Q 38* 

DAA) tiLl-TPaJ iQiiiPwfcfr Tr £o_ 39 mi J3& 

i3oo 

€ 30 

CeQUfJ CJUAOoPTtr  ̂ .it 35 ^1 5^. fl73b /goo 
/300 
/33D 8 SO 2*1 

CLfJIvL X -Z8. /goo 
/30O 

•330 g .3o 5^6 
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EPA Form 1800-65 (1-821 Original — On-Scana Coordinator 

Copy 1 — Contractor 
Copy 2 — Procurement Page 1 of 4 



CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT 
CONTRACTOR 

fl./4.M A T f t g . » A l S  C O ,  
ASSIGNMENT NUMBER 

CONTRACT NUMBER 

6>8 of - 6g 
DATE 

9. EQUIPMENT USED 

10. HOURS USED 

FROM TO 

11. 
COST 
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TOTAL 
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TOTAL 
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TOTAL 
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CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT 
CONTRACTOR 

0. / J -  MATM-lALA CT> 
ASSIGNMENT NUMBER 

oa>oi^ 

CONTRACT NUMBER 

Mj-OW.CTS 
DATE 

HI- 1-11 

9. EQUIPMENT USED 

10. HOURS U8EO 

FROM TO 

11. 
COST 
PER 

HOUR 

12. 
TOTAL 
HOURS 

13. 
TOTAL 
COST 1B. MATERIALS USED 16. QUANTITY 

17. 
TOTAL 
COST 
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14. TOTAL EQUIPMENT COSTS 18. TOTAL MATERIAL COSTS 

EPA Form 1900-55 (1-82) /6t Original — On-Scane Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement Page 2 of 4 



SUBCONTRACTOR REPORT 
CONTRACTOR 

ft. fJ, Cd i 
ASSIGNMENT NUMBER 

Lti&dk- 01 ,̂ 

CONTRACT NUMBER 

6>g-ot-
DATE 

7-X1-84 

19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION 
21.SU BCONTRACT 

AMOUNT 
23. REMARKS 

1ST. PAliy TOTAL4 475~ 
24. CONTRACT CEILING AMOUNT 

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE 

j0j£0O 

/ 3, *3tp 
22. TOTAL SUBCONTRACT COSTS 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT u 

I certify that this report is a true and complete'record of the labor, supervision, travel, equipment, materials, and 
subcontractorswhich I ordered and authorized from the contractor in the performance of the above-cited 
contract. 

I certify that thisreport is a true and complete record of the labor, supervision, travel, 
equipment, materials, and subcontractors provided by the contractor in the perform­
ance of the above-cited contract. 

Signature of OSC Representative >C Representative f\ « Time Arrived on 
Scene 

Time Departed ntractor's Authorized Representative Date 

EPA Form 1900-55 (1-821 Original — Oh-Scene Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement 

Page 3 of 4 







SUBCONTRACTOR REPORT 
CONTRACTOR 

O . f h  C Q ,  
ASSIGNMENT NUMBER 

j3 -oa -£>/3 

CONTRACT NUMBER 

6>g~P/ -^gg^3 
DATE 
5A^, 1-̂ Jsr-S  ̂

19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION 
21.SUBCONTRACT 

AMOUNT 
23. REMARKS 

& (aO 
ksrr, Oa-i w Tojtu o 7 

24. CONTRACT CEILING AMOUNT 

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE 

£0 - QOQ 

/3,3/0" 
22. TOTAL SUBCONTRACT COSTS $  - © - 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT 

71 

I certify that this report is a true and complete record of the labor, supervision, travel, 
equipment, materials, and subcontractors provided by the contractor in the perform­
ance of the above-cited contract. 

I certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and 
subcontractors which I ordered and authorized from the contractor in the performance of the above-cited 
contract. 

Signature of O&C Representative Time Arrived on 
Scene 

Time Departed ir's Authorized Representative Date 

EPA Form 1900-55 (1-82) Original — On-Scene Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement 
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US ENVIRONMENTAL PROTECTION AGENCY 
HAZARDOUS SUBSTANCE RESPONSE FUND 

CONTRACTOR COST REPORT 
CONTRACTOR 

Form Approved " 
OMB No. 2000-0188 
Approval expiree 8-31-83 

6, it-, 

CONTRACT NUMBER 

(pK-ei 

CONTRACTOR PERSONNEL REPORT ASSIGNMENT NUMBER 

£8 55-g>o*-g>/:S 
DATE i c a 

So A , 7-^7 

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION 

3. HOURLY LABOR 
RATE 

REGULAR OVERTIME 

4. HOURS 
EMPLOYED 

FROM TO 

5. 

BREAK 
TIME 

6; TOTAL 
HOURS 

REGU­
LAR 

OVER­
TIME 

7. TRAVEL AND 
SUBSISTENCE 

COSTS 

8. TOTAL 
PERSONNEL 

COSTS 

-p( 
TOTAL PERSONNEL COSTS a2i. EPA Form 1800-55 (1-821 Original — On-Scana Coordinator 

Copy 1 — Contractor 
Coov 2 — ProcurtmAnt 

Page 1 o«4 



CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT 
CONTRACTOR 

M&TX&IALS CO , 
ASSIGNMENT NUMBER 

b>8^3-

CONTRACT NUMBER 
US - P I  -

DATE 

Su-J 7-̂ -̂ f 

8. EQUIPMENT USED 

10. HOURS USED 

FROM TO 

11. 
COST 
PER 

HOUR 

12. 
TOTAL 
HOURS 

13. 
TOTAL 
COST IB. MATERIALS USED 16. QUANTITY 

17. 
TOTAL 
COST 

/5°& •AC o^,T 6 
2*7 

<a2-

14. TOTAL EQUIPMENT COSTS ~o~ 18. TOTAL MATERIAL COSTS 0 — 
EPA Form 1900-55 (1-82) Original — On-Scena Coordinator 

Copy 1 — Contractor 
Copy 2 — Procurement Page 2 of 4 



SUBCONTRACTOR REPORT 

19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION 

22. TOTAL SUBCONTRACT COSTS 

21.SUBCONTRACT 
AMOUNT 

I certify that this_report is a true and complete record of the labor, supervision, travel, equipment, materials, and 
subcontractors which I ordered and authorized from the contractor in the performance of the above-cited 
contract. 

Signature of OSC Representative T'nie Arrived on 
Scene 

Time Departed 

CONTRACTOR 

G,fi, to, 
ASSIGNMENT NUMBER 

-Q3L-d^ 

CONTRACT NUMBER 

Co o "01" 
DATE 

$uvJ, 
23. REMARKS 

fcST- Ofil cy 7P77vj 
6,0 

24. CONTRACT CEILING AMOUNT 

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE 

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT 

$ SO.QOQ 

iS 

Xpr,0' 

I certify that this report is a true and complete record of the labor, supervision, travel, 
equipment, materials, and subcontractors provided by the contractor in the perform­
ance of the above-cited contract. 

of Ehntrecffor't Authorized Representative 

7-So-g-f 
Original — On-Scene Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement 



Form Approved 1 
OMB No, 2000-0386 
Approval expiree 8-31-83 

US ENVIRONMENTAL PROTECTION AGENCY 
HAZARDOUS SUBSTANCE RESPONSE FUND 

CONTRACTOR COST REPORT 
CONTRACTOR 

O.d. CO 
CONTRACT NUMBER 

&8-Q/--689 3 
CONTRACTOR PERSONNEL REPORT 

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION 

3. HOURLY LABOR 
RATE 

REGULAR OVERTIME 
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EMPLOYEO 

FROM TO 
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BREAK 
TIME 

6. TOTAL 
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OVER­
TIME 
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TOTAL PERSONNEL COSTS 36 

EPA Form 1900-55 (1-821 Original — On-Scana Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement 
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CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT 

9. EQUIPMENT USED 

10. HOURS USED 

PROM TO 

11. 
COST 
PER 

HOUR 

12. 
TOTAL 
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13. 
TOTAL 
COST 
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QtLMb (j£AP6A. fiJQtjAAVb^Slb 

/73D 1*30 MS Ofe»06 

* 
Jjj 

£SiTT®rAL STOCPL 

f-rl.i-0 Pu<2c+M.£AS 

i*«. 5jp0(,)f - 5 Louis 

aOci a/C? 

EPA Form 1900-55 (1-82) Original — On-Scene Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement 
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SUBCONTRACTOR REPORT 
CONTRACTOR 

Q.tl. A4ATULALS tn. 
ASSIGNMENT NUMBER 

(*81-5' oa-Pits. 

CONTRACT NUMBER 

k9-D»- 0,893 
DATE 

J2M n-zo-zA 

i 

19. SUBCONTRACTOR NAME 

(-AS 

4* 

20. WORK DESCRIPTION 

fl+)uL Qffisuds 
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tST, TOT*U_ 

21. SUBCONTRACT 
AMOUNT 
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/?4 
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23. REMARKS 
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24. CONTRACT CEILING AMOUNT 

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE 

3(3, flQO 

22. TOTAL SUBCONTRACT COSTS $ ai38 75 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT * fit * //.77*? ̂  
I certify that this report is a true and complete record of the tabor, supervision, travel, equipment, materials, and 
subcontractors which I ordered and authorized from the contractor in the performance of the above-cited 
contract. 

I certify that this report is a true and complete record of the tabor, supervision, travel, 
equipment, materials, and subcontractors provided by the contractor in the perform­
ance of the above-cited contract. 

jSignsture of OSC Representative 

orrry 1900-55 (1-821 ' 

Time Arrived on 
Scene 

EPA Fori 

Time Departed ;uraof Contractor's Authorized Representative Date 

Original — On-Scene Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement 
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US ENVIRONMENTAL PROTECTION AGENCY 
HAZARDOUS SUBSTANCE RESPONSE FUND 

CONTRACTOR COST REPORT 

Form Approved. OMB No. 
Approval expires 9-30-86 
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Copy 1 
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CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT 

CONTRACTOR, - > 
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14. TOTAL EQUIPMENT COSTS 18. TOTAL MATERIAL COSTS 

EPA Form 1000-56 (1-821 Original — On-Seona Coordinator 
Copy 1 — Contractor 
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SUBCONTRACTOR REPORT 

CONTRACTOR 

OV\rR\CJTEX\ttl/5 
CONTRACT NUMBER 

D\ 
ASSIGNMENT NUMBER 

1-^3 OiovT. 
19. SUBCONTRACTOR NAME 

vOCCA 

F< 

20. WORK DESCRIPTION 
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21. SUBCONTRACT 
AMOUNT 

IHO 

UlO 
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25. TOTAL ESTIMATED CONTRACT COSTS TO DATE 

22. TOTAL SUBCONTRACT COSTS (oHoU TJ> 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT 

I certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and 
subcontractors which j ordered and authorized from the contractor in the performance of the above-cited 
contract. 

, sup^r(?ion, ftave I certify that this report is a true and complete record of the labor, sufJSTOfioh, Travel, 
equipment, materials, and subcontractors provided by the contractor in the perform­
ance of the above-cited contract. 

Signature of OSC Representative 
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CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT 
CONTRACTOR oVAyyfor\gA/> (a. 

ASSIGNMENT NUMBER ASSIGNMEI 

OI CUT. 
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11. 
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TOTAL 
HOURS 

13. 
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US ENVIRONMENTAL PROTECTION AGENCY 
HAZARDOUS SUBSTANCE RESPONSE FUND 

CONTRACTOR COST REPORT 

3% a 
•CONTRACTOR 

Form Approved. OMB No. 
Approval expires 9-30-86 

•205 

CONTRACT NUMBER 

V* ol SW* 
CONTRACTOR PERSONNEL REPORT ASSIGNMENT NUMBER 

1. EMPLOYEES ASSIGNED 

To^v 

2. WORK CLASSIFICATION 

3. HOURLY LABOR 
RATE 

REGULAR OVERTIME 

'r>%  ̂ OQ oH 
DATE 

4. HOURS 
EMPLOYED 

FROM TO 

6. 

BREAK 
TIME 

6. TOTAL 
HOURS 
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LAR 

OVER­
TIME 

7. TRAVEL AND 
SUBSISTENCE 

COSTS 

8. TOTAL 
PERSONNEL 
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EPA Form 18004611-82) Original — On-Scana Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement 
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CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT 

23TL 
CONTRACTOR 
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17. 
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EPA Form 1800-5511-82) Original — On-Scona Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement Page 2 ol 4 



SUBCONTRACTOR REPORT 
CONTRACTOR 

C)H W\(AtK\a\s\ 
ASSIGNMENT NUMBER 

ovH 

CONTRACT NUMBER 

ofr O \ ''oV^ 
OATE 

19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION 
21. SUBCONTRACT 

AMOUNT 
23. REMARKS 
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26. TOTAL ESTIMATED CONTRACT COSTS TO DATE M 
22. TOTAL SUBCONTRACT COSTS 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT $ \> 

I certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and 
subcontractors which I ordered and authorized from the contractor in the performance of the above-cited 
contract. 

I certify that this report is a true and.complete record of the labor, 
equipment, materials, and subcontractors provided by the contractor in the perform­
ance of the above-cited contract, 

Signature of OSC Representative Time Arrived on 
Scene 
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Time Departed 
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Signature of Contractor's Authorized Representative 

Aidk )X Oityxa^ 
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Date 
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Copy 2 — Procurement 
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US ENVIRONMENTAL PROTECTION AGENCY 
HAZARDOUS SUBSTANCE RESPONSE FUND 

CONTRACTOR COST REPORT 

CONTRACTOR 

O W WWtlMMaA-S 

CONTRACT NUMBEi. 

C X - o l - G W Z  

CONTRACTOR PERSONNEL REPORT 
ASSIGNME 

(oft 

NT NUMBER 

o *  o ( 7  
OATE . TVUM/ 

Decembers W 

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION 

3. HOURLY LABOR 
RATE 

4. HOURS 
EMPLOYEO 6. 

BREAK 
TIME 
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CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT 
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SUBCONTRACTOR REPORT 
CONTRACTOR 
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24. CONTRACT CEILING AMOUNT 

28. TOTAL ESTIMATED CONTRACT COSTS 

26. TOTAL ESTIMATED COSTS TO COMPLETE cCWrTRACT $ <*> 22. TOTAL SUBCONTRACT COSTS 

I certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and 
subcontractors which I ordered and authorized from the contractor in the performance of the above-cited 
contract. 

' I C ,  I certify that this report is a true and complete record of the labor, supervision, travel, 
equipment, materials, and subcontractors provided by the contractor in the perform­
ance of the above-cited contract. 

Signature ofOSC Representative 

PA Form 1900-55 (1-821 V 
r^W, -/a 

Time Arrived on 
Scene 

Time Departed Signature of Contractor's Authorized Representative iiuiv vs \vunum>tvi • nu 

StAWoiiY ipQQJ i^r 

Date 

12- IH-V\ 
Original — On-Scene Coordinator 
Copy 1 — Contractor 
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CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT 
CONTRACTOR 
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CONTRACT NUMBER , 

DATE 
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9. EQUIPMENT USEO 

13. 
TOTAL 
COST 18. MATERIALS USEO 16. QUANTITY 

17. 
TOTAL 
COST 

14. TOTAL EQUIPMENT COSTS 18. TOTAL MATERIAL COSTS 
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SUBCONTRACTOR REPORT 
CONTRACTOR 
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CONTRACT NUMBER 

ov ^3 
DATE 
\L- \-V-a II-IM-VA 

19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION 
21. SUBCONTRACT 

AMOUNT 
23. REMARKS 

til2-°\ 

sts-oA_> J1"*^ 
jL6, V4. 

feQGrJt mk. <-
24. CONTRACT CEILING AMOUNT 

25. TOTAL ESTIMATED CONTRACT COSTS TO DAT! yywv 
22. TOTAL SUBCONTRACT COSTS 28. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT 

I certify that this report is a true and complete record of the 
equipment, materials, and subcontractors provided by the contractor in the perform­
ance of the above-cited contract. 

I certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and 
subcontractors which I ordered.and authorized from the contractor in the performance of the above-cited 
contract. 

Signature of OSC Representative Time Arrived on 
Scene 

Time Departed Signature of Contractor's Authorized Representative 

vc 
Coordinator 

Date 

EPA Form 1900-55 Original — On-Scene Coordinator 
Copy 1 — Contractor 
Copy 2 — Procurement 
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I certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and 
subcontractors which I ordered and authorized from the contractor in the performance Of the above-cited 
contract. 
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equipment, materials, and subcontractors provided by the contractor in the perform­
ance of the above-cited contract. 
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PHOTOGRAPHS 



Duane Marine Salvage Corp. 
26 Washington Street 
Perth Amboy, New Jersey 

July 22, 1984 - Excavation trenches 
dug in search of the source of the 
oil seeping from the Duane Marine 
shoreline into the Arthur Kill. 

7/22/84 - Roll-off container that had 
opened and spilled some of its contents 
was closed. The spilled contents were 
picked up and placed in another rolloff 



7/24/84 - Most of the windows on the first 
and second floors outside the fenced area 
were °Pen allowin5 access to the site through 
the burned out building. 

7/26/84 ~ These °Pen windows were boarded 
up to prevent anyone from getting into 
the building and entering the site. 



7/26/84 - All open roll-off 
containers and tanks were covered 
with sheets of plastic 

7/27/84 - A significant quantity 
oil was observed in the excava­

tion trench by the northeast corner 
of the dike surrounding the 
250,000 gallon tank. 

7/30/84 - Following the initial 
oil spill only a thin sheen was 
observed. This sheen was con­
tained by the boom and picked up 
the sorbent sweep. 



3/84 - Before and after view of the access gate to the site 

8/2-3/84 - Before and after view of the fence along the north side 
of the site. 



7/30/84 - Children were observed 
the site on several occations. 

Since the site security measures 
were completed, EPA and TAT have 
noticed evidence of vandalism at 
the site. 


